
 

Headquarters, Department of  the ArmyHeadquarters, Department of  the Army  

Office of the Assistant Chief of Staff for Installation Management (OACSIM)Office of the Assistant Chief of Staff for Installation Management (OACSIM)  

Operations DirectorateOperations Directorate––  Base Realignment and Closure (ODB)Base Realignment and Closure (ODB)  

  

Conveyance Progress Report as of 1 April 2015Conveyance Progress Report as of 1 April 2015  

Fort McPherson, GAFort McPherson, GA  



Page 2                                                                            April 2015                                             Fort McPherson, Georgia 

 

 

Summary  2 

Environment 3 

Reuse Plan 4 

Programmatic Agreement 5 

Conveyance Plan 6 

Key Milestones Achieved 7 

TABLE OF CONTENTS 

 

BRAC 2005 Recommendation 

Close Fort McPherson, GA. Relocate the Headquarters U.S. Army Forces Command (FORSCOM), 
and the Headquarters U.S. Army Reserve Command (USARC) to Pope Air Force Base [Fort 
Bragg], NC. Relocate the Headquarters 3rd U.S. Army to Shaw Air Force Base, SC. Relocate the 
Installation Management Agency Southeastern Region Headquarters and the U.S. Army Network 
Enterprise Technology Command (NETCOM) Southeastern Region Headquarters to Fort Eustis, 
VA. Relocate the Army Contracting Agency Southern Region Headquarters to Fort Sam Houston, 
TX.  

 
History 
In 1885, Congress authorized the purchase of land and establishment of a 10-company post named 
after MG James Birdseye McPherson, a civil war officer killed while on a reconnaissance patrol 
during the Battle of Atlanta.  Over the years, Fort McPherson served as a general hospital, a recruit 
training center, a POW facility for both Spanish Army prisoners and WWI German prisoners, district 
headquarters of the Civilian Conservation Corps, and both a reception and separation center during 
World War II.  In recent years, Fort McPherson was home to several major Army headquarters. 

 

Current Status 
Fort McPherson closed on September 15, 2011.  To date, the Army has transferred 11.4 of Fort 
McPherson’s 487 acres.  The Army continues to maintain the remaining acreage, infrastructure and 
facilities while executing the environmental remediation requirements and conveyance plan.   

 

Property Description 
Fort McPherson is only minutes away from a major international airport and downtown Atlanta, and 
is within walking distance of two rapid transit stations.  It was primarily an administrative post, which 
included several large office buildings, a picturesque historic district, a health clinic, housing and an 
18-hole golf course.  

Entrance to Fort McPherson, Georgia.   
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Caretaking Status 
A staff of three Federal employees with contract support remains on Fort McPherson to provide 
caretaker services for both Fort McPherson and Fort Gillem. These include oversight of facilities 
maintenance and operation, property accountability, local interface with community leaders, on-the-
ground coordination of the environmental clean-up and property conveyance efforts.   

 
 

Fort McPherson Environmental Clean-up  

 
Contamination Concerns 
The primary contaminants are Metals, Polycyclic Aromatic Hydrocarbons (PAH), Semi-Volatiles 
(SVOC) and Volatiles (VOC).  Most of the contaminants came from the chemicals used at the Dry 
Cleaning Facility, the waste burned at the Ash Dump Pit, and the lead that is being recovered at the 
Firing Ranges that were on the installation over the years.  These contaminants are affecting 
groundwater and soil. Army investigations to date show that unexploded ordnance (UXO) and mu-
nitions and explosives of concern (MEC) are not a significant issue. The Army has a mature pro-
gram to clean up documented environmentally contaminated sites and continues to work closely 
with the Georgia Department of Natural Resources, Environmental Protection Division (GA EPD) to 
resolve any remaining environmental issues. 
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Fort McPherson, Proposed Reuse PlanFort McPherson, Proposed Reuse Plan  

The reuse plan developed by the McPherson Planning Local Redevelopment Authority (MPLRA) 
and subsequently revised by the McPherson Implementing Local Redevelopment Authority 
(MILRA) was designed to create a live-work-play community anchored by a research center.  The 
original plan developed in 2007 required revision due to the economy falling into recession, 
resulting in lost opportunities.  The primary change is MILRA’s plan to sell approximately 330+/- 
acres to Tyler Perry Studios.  The remaining 144+/- acres will be retained by MILRA and 
developed to support the surrounding community’s needs. 
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Fort McPherson, Programmatic Agreement, Section 106 Fort McPherson, Programmatic Agreement, Section 106   

Fort McPherson, Section 106, Memorandum of Agreement: 
On 17 August 2010, the Army, the Advisory Council on Historic Preservation, and the Georgia 
State Historic Preservation Office, executed a Memorandum of Agreement for the closure and 
disposal of Fort McPherson.   All parties agreed to the following stipulations to take into ac-
count the effect of the undertaking on historic properties and fulfills the Army’s responsibilities 
under Section 106 and 110 of the National Historic Preservation Act.  The stipulations in-
clude:  
   
1. Production of a Popular Report (capturing the history of the installation)  
2. Photographic documentation on each historic property 
3. Historic American Buildings Survey (HABS) Level II documentation of Building 455 (Firing 

Range)  
4. Preparation of an Existing Conditions Survey and Design Standards for select historic 

properties 
5. Revision of Fort McPherson National Register Historic District nomination 
6. Encouraging historic preservation on those properties not receiving covenants by provid-

ing: 
 (a) information on the properties historic significance and  
 (b) information on tax incentives for rehabilitation of historic structures 
7. Provision of historic textual records to the SHPO and National Archives 
 
All stipulations have been met. 
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Fort McPherson Property Conveyance  Plan  Fort McPherson Property Conveyance  Plan    

At the time of the BRAC closure announcement, Fort McPherson consisted of 487 acres.  To date, 
11.4 acres have transferred.  The Army continues to work with the MILRA on conveyance of the re-
maining property under an Economic Development Conveyance (EDC).  
 

EDC - Phase 1:   
The Army expects to convey 435 acres of environmentally clean property under an EDC in 3rd Qtr 
FY15.  This phase of transfer includes parcels identified for interim leasing by MILRA after transfer 
and provides 27 acres for use as a Public Safety Academy for the City of Atlanta to serve as its pri-
mary training location for police and fire protection personnel. 
 

EDC - Phase 2:                                                                                                            
Because of existing environmental contamination, four parcels containing approximately 41 acres of 
property cannot be transferred with the initial EDC property.  The Army plans to transfer these par-
cels as clean-up is completed.  Anticipate transfers to occur as follows:   

Phase 2 Parcel 1: Ash Dump Site (5 acres), 1st Qtr FY16 

Phase 2 Parcel 2: Crematory Site (1 acre), 1st Qtr FY16 

Phase 2 Parcel 3: Trap & Skeet Site (22 acres), 2nd Qtr FY16 

Phase 2 Parcel 4: Dry Cleaner Site (13 acres) 1st Qtr FY21 

 

Property Conveyed (11 of 487 total acres) and Projected:Property Conveyed (11 of 487 total acres) and Projected:      
 

As of 1 April 2015 

Parcel Name 
Parcel 
Acres 

Disposal    
Date Parcel Recipient 

Conveyance  
Authority 

Medical Clinic and Offices 10.1 16 Feb 2012 VA Fed to Fed 

Associated Credit Union 0.8 26 Apr 2012 ACU Depository Institution  

Fort McPherson Credit Union 0.5 18 Jun 2012 FMCU Depository Institution  

EDC-Phase 1 434.6 3rd Qtr FY15 MILRA EDC 

EDC-Phase 2, Parcel 1 5.0 1st Qtr FY16 MILRA EDC 

EDC-Phase 2, Parcel 2 1.0 1st Qtr FY16 MILRA EDC 

EDC-Phase 2, Parcel 3 22.0 2nd Qtr FY16 MILRA EDC 

EDC-Phase 2, Parcel 4 13.4 1st Qtr FY21 MILRA EDC 
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17 August 2010 
 
 
 

Executed Memorandum of Agreement, Section 106, 
National Historic Preservation Act, for the Closure and Disposal of Fort 
McPherson 
 

2 September 2011 
 

HUD approved Fort McPherson Reuse Plan 
 

15 September 2011 
 

Closed Fort McPherson 
 

16 February 2012 
 

Completed transfer of VA Parcel (10.11 acres)    
 

26 April 2012 
 

Completed transfer of Associated Credit Union Parcel  (0.79 acres) 
 

18 June 2012 
              

Completed transfer of Fort McPherson Credit Union Parcel (0.48 acres) 
 

18 November 2013 FOST signed 
 

20 August 2014 Revised draft EDC submitted to the Army.   

24 March 2015  New EDC Deal Points signed. 

Key Milestones AchievedKey Milestones Achieved  

Van Dorn Hall 


